

EMS Data File Implementation Status (% complete) - 8/27/2010

Data File - User Acceptance Test															
	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distribution Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	9 of 10*	100	100	0	100	100	100	100	100	100	100	Yes	100.0	*Ingest will be implemented at a later date.
	ECHO	5 of 5	100	100	N/A	N/A	N/A	N/A	N/A	100	100	100.0	Yes	100.0	
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A	
	GES S4PA	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	GHRC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARC ANGe	9 of 10	100	100	100	100	100	100	100	75	100	100.0	Pending	0.0	Latest EMS code is in ANGe's production environment. ANGe code bugs continuing to be evaluated and fixed. Testing ongoing.
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	ORNL	9 of 9	100	100	N/A	TBD	100	100	100	100	100	100.0	Yes	100.0	
	PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	SEDAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	Ingest and Archive operational as of 8/24/2010
New	CDDIS	9 of 10*	100	100	100	0	100	100	100	100	100	100	Yes	100.0	*Archive coming summer 2010.
	LPDAACMRTWEB	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS NRT (LANCE - MODIS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	GES DISC NRT (LANCE - AIRS & MLS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	OMI NRT (LANCE - OMI)	5 of 10	100	50	100	100	0	100	50	10	100	75.0	Pending	0	Currently testing DistFTP, Ingest, and Archive in UAT. Waiting for DistSCP files
	OBPG	3 of 10	100	100	0	0	N/A	25	25	50	100	43.8	Pending	0	Currently testing DistFTP and DistHTTP in UAT
	AMSR-E NRT (LANCE - AMSR-E)	5 of 10	100	0	100	100	0	100	0	50	100	62.5	Pending	0	Waiting to receive Distribution files for testing. Ingest and archive ready for OPS.
	Overall Status*												16 of 20	84.2	Original Overall Status: 85%. New status reflects additional data providers (CDDIS, LANCE PROVIDERS: MODAPS NRT; GES DISC NRT; OMI NRT; LPDAACMRTWEB, OBPG)
	Original Status*												12 of 13	92.3	