
Metrics
Data Provider

Completion 
Summary 

(# of interface 
tasks completed)

Data File 
Manifest

Distributio
n Log File 
Delivery 

Ingest Flat 
File 

Delivery

Archive 
Flat File 
Delivery

User 
Profile 

Flat File 
Delivery

Product 
Mapping 
Flat File 
Delivery

Product 
Search 
Flat File 
Delivery

Reconciliation EMS 
Account 
Set-up 
(HTML 

DB)

Production 
Readiness

Data Provider 
Acceptance

Production
Implementation

Comments

ASF 9 of 10*

100 100 0 100 100 100 100 100 100 100 Yes 100.0 *Ingest will be implemented at a later date.
ECHO 5 of 5 100 100 N/A N/A N/A N/A N/A 100 100 100.0 Yes 100.0
EMD* 9 of 9 100 100 100 100 100 100 100 100 100 100.0 N/A N/A
GES S4PA 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
GHRC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

LARC ANGe 9 of 10 100 100 100 100 100 100 100 75 100 100.0 Yes 42.8

Ingest and archive operational on 9/9/2010, 
effective beginning with files dtd 20100701.  
Distribution tentative for EMS OPS end of 
September 2010

LARC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LP ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
MODAPS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NSIDC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NISDC V0 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
ORNL 9 of 9 100 100 N/A TBD 100 100 100 100 100 100.0 Yes 100.0
PODAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
SEDAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

CDDIS 9 of 10* 100 100 100 0 100 100 100 100 100 100 Yes 83.3

*Archive coming fall 2010.

LPDAACMRTWEB 8 of 8 100 100 N/A N/A 100 100 100 100 100 100.0 Yes 100.0
MODAPS NRT (LANCE - MODIS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
GES DISC NRT (LANCE - AIRS & MLS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
OMI NRT (LANCE - OMI)

5 of 10 100 50 100 100 50 100 50 10 100 81.3 Pending 0
Currently testing DistFTP, Ingest, and 
Archive in UAT.  Waiting for DistSCP files

OBPG 3 of 10 100 100 0 0 N/A 25 25 50 100 43.8 Pending 0
Currently testing DistFTP and DistHTTP in 
UAT

AMSR-E NRT (LANCE - AMSR-E) 5 of 10 100 75 100 100 75 100 75 90 100 81.3 Yes 42.8

Ingest and archive operational on 9/9/2010, 
effective beginning with files dtd 20100806.  
Distribution tentative for EMS OPS end of 
September 2010

Overall Status* 18 of 20 85.6

Original Overall Status:  85%.  New status 
reflects additional data providers (CDDIS, 
LANCE PROVIDERS: MODAPS NRT; GES 
DISC NRT; OMI NRT; LPDAACMRTWEB, 
OBPG)

Original Status* 13 of 13 95.6 Status will be 100% once LARCANGE 
Distribution files are operational in EMS
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Data File - User Acceptance Test

EMS Data File Implementation Status (% complete) - 9/10/2010


