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ASF 9 of 10

100 100 50 100 100 100 100 100 100 100 Yes 83.3
Currently testing Ingest and updated Archive files in 
UAT.  Status telecons held bi-weekly

ECHO 5 of 5 100 100 N/A N/A N/A N/A N/A 100 100 100.0 Yes 100.0
EMD* 9 of 9 100 100 100 100 100 100 100 100 100 100.0 N/A N/A
GES S4PA 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
GHRC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LARC ANGe 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LARC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LP ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
MODAPS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NSIDC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

NISDC V0 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0

DistFTP logs currently being retested in UAT.  3+ 
months worth of data processed and resolved to known 
products.  Waiting for reconciliation on internal users.

ORNL 9 of 9 100 100 N/A TBD 100 100 100 100 100 100.0 Yes 100.0
PODAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
SEDAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

CDDIS 10 of 10 100 100 100 100 100 100 100 100 100 100 Yes 100.0

Archive files operational 12/15

LPDAACMRTWEB 8 of 8 100 100 N/A N/A 100 100 100 100 100 100.0 Yes 100.0
MODAPS NRT (LANCE - MODIS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
GES DISC NRT (LANCE - AIRS & MLS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
OMI NRT (LANCE - OMI) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0 Ingest and Archive files operational 12/2

OBPG 3 of 10 100 100 0 0 N/A 25 25 50 100 43.8 Pending 0
Currently testing DistFTP and DistHTTP in 
UAT

AMSR-E NRT (LANCE - AMSR-E) 10 of 10 100 100 100 100 100 100 100 100 100 100 Yes 100

Overall Status* 19 of 21 93.9

Original Overall Status:  85%.  New status 
reflects additional data providers (CDDIS, 
LANCE PROVIDERS: MODAPS NRT; GES 
DISC NRT; OMI NRT; LPDAACMRTWEB, 
OBPG)

Original Status* 13 of 13 98.7 Status will be 100% once ASF Ingest & 
revised Archive files are operational in EMS
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Data File - User Acceptance Test

EMS Data File Implementation Status (% complete) - 01/10/2011


