
Interface Completion 
Summary 

(# of interface 
tasks 

completed)

Page Tag 
Manifest

PageTag Dev 
Implementation

Reconciliation Custom Page 
Tags

NetInsight 
Account 
Setup

Production
Readiness

Data Provider 
Acceptance

Production
Implementation

Comments

ASF 5 of 5 100 100 100 N/A 100 100.0 Yes 100

ECHO Website 3 of 5 100 100 60 N/A 100 90.0 Pending 0 Reconciliation ongoing.
ECHO Wist 3 of 5 100 100 50 N/A 100 87.5 Pending 0 Reconciliation ongoing.
ESDIS Webpages 5 of 5 100 100 100 N/A 100 100.0 Yes 100
GCMD 5 of 5 100 100 100 100 100 100.0 Yes 100
GES DISC 5 of 5 100 100 100 100 100 100.0 Yes 100
GHRC 3 of 5 100 100 100 100 100 100.0 Yes 100
LARC 5 of 5 100 100 100 100 100 100.0 Yes 100
LP ECS 4 of 5 100 100 100 N/A 100 100.0 Yes 100
MODAPS 5 of 5 100 100 100 N/A 100 100.0 Yes 100
NSIDC 5 of 5 100 100 100 100 100 100.0 Yes 100
ORNL 5 of 5 100 100 100 N/A 100 100.0 Yes 100
Outreach -
DAAC Alliance 5 of 5 100 100 100 N/A 100 100.0 Yes 100
Outreach -
Ivanova 5 of 5 100 100 100 N/A 100 100.0 Yes 100
PODAAC 5 of 5 100 100 100 N/A 100 100.0 Yes 100

SEDAAC 5 of 5 100 100 100
N/A

100 100.0 Yes 100

Apache logs operational for web 
metrics.  Page tag reconciliation 
ongoing.

REASON -Software 
Reuse 5 of 5 100 100 100

N/A
100 100.0 Yes 100

REASON - SPG 5 of 5 100 100 100 N/A 100 100.0 Yes 100
REASON -
Tech Infusion 5 of 5 100 100 100

N/A
100 100.0 Yes 100

CDDIS 0 of 5 100 100 100 N/A 100 100.0 Yes 100
LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
LANCE.NASA.GOV 5 of 5 100 100 100 100 100 100.0 Yes 100
OBPG TBD TBD TBD TBD TBD TBD TBD TBD 0
Overall Status* 19 of 21 90.5

Original Overall Status:  
84%.  New status reflects 
additional data providers 
(CDDIS, OCDPS, 
LPDAACMRTWEB)

Origninal Status* 17 of 19 89.5
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