
Interface Completion 
Summary 

(# of interface 
tasks 

completed)

Page Tag 
Manifest

PageTag UAT 
Implementation

Reconciliation Custom Page 
Tags

NetInsight 
Account 
Setup

Production
Readiness

Data Provider 
Acceptance

Production
Implementation

Comments

ASF 5 of 5 100 100 100 N/A 100 100 Yes 100

ECHO Website 5 of 5 100 100 100 N/A 100 100 Yes 100
Reconciliation resumed in 
UAT

ECHO Wist 5 of 5 100 100 100 100 100 100 Yes 100
Reconciliation resumed in 
UAT

ESDIS Webpages 5 of 5 100 100 100 N/A 100 100 Yes 100
GCMD 5 of 5 100 100 100 100 100 100 Yes 100
GES DISC 5 of 5 100 100 100 100 100 100 Yes 100
GHRC 5 of 5 100 100 100 100 100 100 Yes 100
LARC 5 of 5 100 100 100 100 100 100 Yes 100
LP ECS 4 of 5 100 100 100 N/A 100 100 Yes 100
MODAPS 5 of 5 100 100 100 N/A 100 100 Yes 100
NSIDC 5 of 5 100 100 100 100 100 100 Yes 100
ORNL 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
DAAC Alliance 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
Ivanova 5 of 5 100 100 100 N/A 100 100 Yes 100
PODAAC 5 of 5 100 100 100 N/A 100 100 Yes 100

SEDAC 5 of 5 100 100 100

N/A

100 100 Yes 100

Apache logs operational 
for web metrics.  Page 
tag reconciliation 
ongoing.

REASON -Software 
Reuse 5 of 5 100 100 100

N/A
100 100 Yes 100

REASON - SPG 5 of 5 100 100 100 N/A 100 100 Yes 100
REASON -
Tech Infusion 5 of 5 100 100 100

N/A
100 100 Yes 100

REASON -
Tech Infusion 5 of 5 100 100 100

N/A
100 100 Yes 100

CDDIS 5 of 5 100 100 100 N/A 100 100 Yes 100
LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
LANCE.NASA.GOV 5 of 5 100 100 100 N/A 100 100 Yes 100
OBPG TBD TBD TBD TBD TBD TBD TBD TBD 0
OMI NRT (LANCE - 
OMI) 1 of 5 100 0 0

N/A
0 0 TBD 0

AMSR-E NRT 
(LANCE - AMSR-E) 5 of 5 100 100 100

N/A
100 100 Yes 100

ECHO Reverb 100 0 0 TBD 0 0 TBD 0
APEX 6 of 6 100 100 100 100 100 100 Yes 100
CEOSIDN 5 of 5 100 100 100 N/A 100 100 Yes 100
Earthdata 5 of 6 100 100 100 50 100 100 Yes 100
EMS & Demo 6 of 6 100 100 100 100 100 100 Yes 100
FY2011 N/A N/A N/A N/A 100 TBD TBD 0

UAT profie is temporary; 
used for annual reports

LANCE 5 of 6 100 100 100 Pending 100 100 Yes 100
Tophat 6 of 6 100 100 100 100 100 100 Yes 100
URS 6 of 6 100 100 100 100 100 100 Yes 100
WebAccess - 
Datapool 5 of 5 100 100 100 100 100 100 Yes 100
Worldview 3 of 6 100 100 10 Pending 100 TBD TBD 0
Overall Status* 31 of 37 83.8 Original Overall Status:  

83.8%.  New status 
reflects additional data 
providers highlighted in 
light green

Original Scope* 20 of 20 100.0

Page Tag - User Acceptance Test
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